

# WINTER WORK SCHEDULE

2014 to 2015

HOLES	ACTION	Start date
1	<ul style="list-style-type: none"><li>▪ Steps at back tee and hand rail</li><li>▪ Replace log roll edging between 1<sup>st</sup> green and 2<sup>nd</sup> tee</li><li>▪ Move rhododendrons to triangle at 4<sup>th</sup></li><li>▪ Trim Oak by 2<sup>nd</sup> tee</li><li>▪ Move Stinky Ink sign</li></ul>	
2	<ul style="list-style-type: none"><li>▪ Bunker refurbish</li><li>▪ Path to green alongside 3<sup>rd</sup> tee</li></ul>	
3	<ul style="list-style-type: none"><li>▪ Bunker refurbish</li><li>▪ Remove half dead beech tree to RHS</li></ul>	
4	<ul style="list-style-type: none"><li>▪ Staked removed from trees</li></ul>	
5	<ul style="list-style-type: none"><li>▪ Remove leaning trees between 5/6<sup>th</sup></li><li>▪ Remove side steps</li></ul>	
6	<ul style="list-style-type: none"><li>▪ Remove 2 large limbs on tree to right of 6<sup>th</sup> green</li></ul>	
7	<ul style="list-style-type: none"><li>▪ None</li></ul>	
8	<ul style="list-style-type: none"><li>▪ Ditch Cleaning</li><li>▪ Remove 1 leylandii L of 8<sup>th</sup> fairway 20 yds from ditch</li></ul>	
9	<ul style="list-style-type: none"><li>▪ Path needs levelling</li><li>▪ Move mens tee back - white</li><li>▪ Temporary tee/mat for yellow &amp; red</li></ul>	
10	<ul style="list-style-type: none"><li>▪ Steps on white tees</li><li>▪ Remove 1 major limb L of 10<sup>th</sup> 80 yds from tee</li><li>▪ Bunker work on fairway and left of green</li></ul>	
11	<ul style="list-style-type: none"><li>▪ Bunkers on the right on green</li></ul>	
12	<ul style="list-style-type: none"><li>▪ Path needs filling with fine gravel</li><li>▪ Remove tree affected by moth webs L of mens tee</li></ul>	
13	<ul style="list-style-type: none"><li>▪ Remove Tree leaning between 12/13<sup>th</sup> fairways</li></ul>	
14	<ul style="list-style-type: none"><li>▪ Steps at white tee and handrail</li><li>▪ Bunker refurbishment</li></ul>	
15	<ul style="list-style-type: none"><li>▪ Steps</li><li>▪ Fill in hole in fairway</li></ul>	
16	<ul style="list-style-type: none"><li>▪ None</li></ul>	
17	<ul style="list-style-type: none"><li>▪ Rope off LHS</li><li>▪ Remove 2 diseased silver birch trees 20 yds back of 17<sup>th</sup> green</li><li>▪ Remove stakes from trees</li></ul>	
18	<ul style="list-style-type: none"><li>▪ Move all Mens tees forward</li><li>▪ Spray for weeds on all tees and trim branches</li></ul>	
<b>OTHER WORK</b>		
A	<ul style="list-style-type: none"><li>▪ Remove practice area trees</li></ul>	
B	<ul style="list-style-type: none"><li>▪ Tee markers – stain and paint</li></ul>	
C	<ul style="list-style-type: none"><li>▪ Red, white and yellow markers posts - paint</li></ul>	
D	<ul style="list-style-type: none"><li>▪ Reduce overhang on trees</li></ul>	
E	<ul style="list-style-type: none"><li>▪ Litter bins stain</li></ul>	
F	<ul style="list-style-type: none"><li>▪ Clean sign on first tee</li></ul>	
G	<ul style="list-style-type: none"><li>▪ Redesign garden by 1<sup>st</sup> tee and tidy top flower bed</li></ul>	
H	<ul style="list-style-type: none"><li>▪ Tidy bottom shed</li></ul>	
I	<ul style="list-style-type: none"><li>▪ Repair damaged edging on hole paths where needed</li></ul>	

## STEPS REFURBISHMENT PROGRAMME 2014

<b>HOLE</b>	<b>PROPOSED WORK</b>	<b>PROPOSED DATE</b>	<b>COMPLETION DATE</b>
1	▪ OK		
2	▪ Replace broken step on back path	<b>October</b>	
3	▪ Refurbish steps to white tee	<b>October</b>	
4	▪ OK		
5	▪ OK		
6	▪ Remove side steps	<b>September</b>	
7	▪ Refurbish ladies tee	<b>November</b>	
8	▪ Steps sunk needs uplifting	<b>November</b>	
9	▪ Requires mens step to be filled	<b>November</b>	
10	▪ OK		
11	▪ OK		
12	▪ OK		
13	▪ OK		
14	▪ Needs new bottom step	<b>November</b>	
15	▪ OK		
16	▪ OK		
17	▪ OK		
18	▪ New steps to top tee	<b>November</b>	

## NEW BUNKER RENOVATION SCHEDULE 2014

<b>HOLE</b>	<b>PROPOSED WORK</b>	<b>PROPOSED DATE</b>	<b>COMPLETION DATE</b>
3	<ul style="list-style-type: none"><li>▪ Refurbish 3 bunkers</li></ul>	<b>NOVEMBER</b>	
10	<ul style="list-style-type: none"><li>▪ Make fairway bunkers smaller</li><li>▪ Refurbish other bunkers</li></ul>	<b>OCTOBER</b> <b>OCTOBER</b>	
11	<ul style="list-style-type: none"><li>▪ Refurbish 2 greenside bunkers</li></ul>	<b>SEPTEMBER</b>	
14	<ul style="list-style-type: none"><li>▪ Reduce size of greenside bunker and split into two.</li></ul>	<b>SEPTEMBER</b>	